

Annexure - I

Implementation Plan

The entire implementation will be done in a span of 3 months from the date of signing of implementation agreement with respective ULB under Government of Uttarakhand.

PROJECT IMPLEMENTATION SCHEDULE FOR 1 NO. OF ULB (CONSIDERING 1 LAKH NOS. OF STREETLIGHTS AS AN EXAMPLE)																	
ESTIMATED PROJECT SCHEDULE				Month 1				Month 2				Month 3				Month 4	
Project Milestone Envisaged	Zero	W1	W2	W3	W4	W5	W6	W7	W8	W9	W10	W11	W12	W13	W14	W15	W16
	Date																
Signing of MoU between UREDA - Govt. of Uttarakhand and EESL that will include a standard implementation Agreement that EESL and ULB will sign.																	
Finalization of RFP & Floating of Tender by EESL																	
Solicitation of bids by EESL & Award of Tender by EESL																	
Lead Time for Supply of LED Fixtures																	
Supply, Installation & Commissioning of LED light fixtures by EESL/Vendor																	
Project Completion & Collection of Completion Certificate from ULB																	
O&M for 5 years																	
O&M from the date of commissioning of 1 st LED Streetlight.																	

UREDA, Govt. of Uttarakhand
 Uttarakhand Renewable Energy Development Agency (UREDA)
 Dehradun (Uttarakhand)

EESL

1. No. of Streetlights: 1 Lakh
 2. Type of Streetlights: LED
 3. Location: ...
 4. ...
 5. ...